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MA & RI Waste Regulation Section ‘

Mr. Frank Battagliz
United States Environmental Protection Agency - Region I
Waste Management Building

90 Canal Street

Boston, Massachusetts 02114

Re: Former CIBA-GEIGY Facility
Cranston, Rhode Island - Stabilization Action
Draft Stabilization Design Documents - Submittal Package

Dear Mr. Battaglia:

In accordance with your letter dated August 30, 1993, CIBA-GEIGY is proceeding with
the development of the Draft Stabilization Design Documents (DSDD) for the former
CIBA-GEIGY facility in Cranston, Rhode Island. Woodward-Clyde Consultants (WCC)
has reviewed the Consent Order Modification (EPA ID No. RID001194323) to determine
what deliverables are required for this submittal. Based upon our review of the Consent
Order Modification and USEPA’s comments on the Stabilization Investigation Report and
Design Concepts Proposal, we have prepared a detailed outline for the DSDD. package that
will be submitted to USEPA on November 30, 1993.

The proposed DSDD package consists of the following main components:

. Design Drawings

. Technical Specifications

. Preliminary Operation and Maintenance (O&M) Manual
. Final Performance Standards

. Confirmatory Sampling Plan

. Project Management Plan

A description of each component is presented here:
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L. Design Drawings

Woodward-Clyde
Consultants

The following design drawings will be submitted as part of the DSDD:

Description . Estimated Percent Complete

Cover Sheet

Index of Drawings

Site Plan/General Location

Demolition Plan - First Floor

Demolition Plan - Second Floor

Pretreatment Equipment Layout - First Floor
Pretreatment Equipment Layout - Second Floor
Soil Vapor Extraction System (SVES) - Layout
SVES - Sections and Details

SVES - Sections and Details

Equalization Area - Spill Containment
Recovery Well Modifications

Miscellaneous -Sections and Details
Miscellaneous Sections and Details

Electric and Gas Service Routing

Process and Instrumentation Diagrams (10 sheets total)
Electrical Single-Line Diagrams

Power Distribution Plan - First Floor

Power Distribution Plan - Second Floor

Power Distribution Plan - Exterior

IL. Technical Specifications
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_The. following. technical specification divisions will be submitted 'as part of the

DSDD:

Description Estimated Percent Complete
Division 1 - General Requirements 90

Diyision 2 - Site Work 80

Division 3 - Concrete - 50

Division 4 - Masonry 60

Division 5 - Metals 60

Division 6 - Wood and Plastic 40

Division '8 - Doors and Windows 40
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Description Estimated Percent Complete
Division 9 - Finishes 40
Division 10 - Specialties 40
Division 11 - Equipment 60
Division 13 - Instrumentation 80
Division 15 - Mechanical 80
Division 16 - Electrical 60

IIi. Operation and Maintenance Manual »

The following sections of the operation and maintenance manual will be submitted

as part of the DSDD:

Description Estimated Percent Complete

Section 1 - Introduction .

Section 2 - Safety and Housekeeping -

Section 3 - System Description

Section 4 - Equipment and Vendor Information
Section 5 - Control Loop Descriptions

Section 6 - System Operation

Section 7 - Maintenance and Repair

Section 8 - Potential Operating Problems
Section 9 - Sampling/Laboratory Testing Protocol
Section 10 - Record Drawings

Section 11 - Operation and Maintenance Costs

V. Final Performance Standards
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Final performance standards will be proposed for each stabilization actions.
Performance standards will be developed for the groundwater recovery system,
groundwater pretreatment system and the soil vapor extraction (SVE) system.

V. Confirmatory Sampling Plan

Confirmatory sampling plans for each of the stabilization actions proposed will be
submitted as part of the. DSDD package. Confirmatory sampling plans will be
developed for the groundwater recovery system, groundwater pretreatment system

and the soil vapor extraction (SVE) system.
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VI.  Project Management Plan
A project management plan for the stabilization action design activities will be
submitted as part of the DSDD package. The project management plan will include

information on project organization, project schedule, implementation, and
contingencies.

If you have any questions, or require additional information on our proposed DSDD
submittal package, please feel free to call us at (201) 785-0700.

Very truly yours,

Joseph J. Corrado, P.E.
Design Manager

Mark Houlday
Project Manager

cc: Diane Leber - CIBA, Ardsley
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